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IN FORT BEND COUNTY 
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Grady Mapes, P.E. 
Fort Bend/Waller Area Office 
Houston District 
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US 59 / IH-69 
Freeway Upgrade and Reconstruction 
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Projects 2013 2014 2015 2016 2017 2018 2019 

0027-12-097 
§  Cost $156,029,235 

§  Time: 1045 Days (34.8% 
Complete) 

§  FM 2759 to FM 762 

0027-12-105 
§  Cost $135,868,539 

§  Time: 1079 Days (36% 
Complete) 

§  FM 762 to Spur 10 

0089-09-058 
§  Cost $100,144,090 

§  Time: 919 Days (28% 
Complete) 

§  Spur 10 to Darst Road 

0089-09-067 
§  Cost $37,743,799 

§  Time: 1208 Days (2% 
Complete) 

§  Darst Road to Co. Line 
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US 59 / IH-69 
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Existing Typical Section 

Proposed Typical Section 
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US 90A 
Widening & MISC. 
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FM 359 @ US 90A  
Railroad Bridge over UPRR with 
Elevated T-intersection 
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Projects 2013 2014 2015 2016 2017 2018 2019 

0027-06-056 
§  Cost $4,585,130 

§  Time: 120 Days (18% 
Complete) 

§  Spur 529 to Millie St 

0027-08-173 
§  Cost $9,975,760 

§  Time: 190 Days (33% 
Complete) 

§  FM 762 to Spur 10 

0027-07-032 
§  Estimate $21,999,053 

§  Time: 541 Days  (Est.) 

§  Lane Dr to FM 3155 

0027-06-046 
§  Estimate $19,805,799 

§  Time: 270 Days  (Est.) 

§  At UPRR West Rosenberg 
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Projects 2013 2014 2015 2016 2017 2018 2019 

0543-02-055 
§  Cost $27,124,548 

§  Time: 482 Days (14% 
Complete) 

§  At US 90A and UPRR 
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US 90A 
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One-Way Pair Project ( 0027-06-056) 



Footer Text  Date 

US 90A 
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US 90A Widening between SH 6 and SH 99 

Existing 

Proposed 
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SPUR 10 
Widening 
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Projects 2013 2014 2015 2016 2017 2018 2019 

0187-05-048 
§  Cost $11,736,891.34 

§  Time: 219 Days (1% 
Complete) 

§  US 59 to SH 36 
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SPUR 10 

13 

Spur 10 Widening between US 59 and SH 36 

Existing 

Proposed 
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FM 2218 
Widening 
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Projects 2013 2014 2015 2016 2017 2018 2019 

2093-01-010 
§  Estimates $36,560,700 

§  Time: 360 Days  

§  US 59 to SH 36 
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FM 2759       
CRABB RIVER RD 
Widening 
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Projects 2013 2014 2015 2016 2017 2018 2019 

0543-03-067 
§  Estimates $18,768,484 

§  Time: 180 Days  

§  Sansbury Rd to LCISD H.S. 
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FM 2759 (Crabb River Road) 
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Existing 

Proposed 



Footer Text  Date 

SH 36 
Widening 
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SH 36 
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• Currently at ROW acquisition stage 
• Two CSJs covering from North of FM 2218 to 
Fort Bend/Brazoria County Line 

• 0188-02-029 from North of FM 2218 to 
Needville-Fairchilds  

• Letting Date: TBD 
• 0188-02-036 from Needville-Fairchilds to the 
County Line  

• Tentative Project letting date 11/2018 
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